
Remedial Timeline for Falcon Refinery 

6/9/04 Removal/Remedial AOCs issued to NORCO 

2007-2008 NORCO Conducted initial sampling for RI 

3/28/11 EPA takeover of RI/FS 

9/29/12 Task Order 0088 to complete RI/FS awarded to EA for $1.2 million 

9/29/12 Task Order partially funded $500K  (Special Account) 

2/13 EPA approved QAPP, Field Sampling Plan (FSP) and Site Management Plan 
(SMP) for RI/FS 

 

Current/Future Actions 

Have expended $62,186 of $500 K obligated to TO 0088 

Have requested initial pipeline funds (250K) to complete RI/FS   

Reviewing existing data with Risk Assessors to determine if sampling effort should be 
reduced .  

Requested Houston Lab  and CLP program conduct analytical work for RI/FS . 

Sampling/field work to be scheduled with contractor after data review is completed and 
Houston Lab CLP responds to request for analytical work. Expect to be able to do field 
work in June-August timeframe.  
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